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 ALPINE COUNTY LOCAL AMADOR COUNTY CALAVERAS COUNCIL 
 TRANSPORTATION COMMISSION TRANSPORTATION COMMISSION OF GOVERNMENTS 
 50 Diamond Valley Road 11400 American Legion Drive, Suite A 692 Marshall Avenue, Unit A 
 Markleeville, CA 96120 Jackson, CA 95642 San Andreas, CA 95249 
 (530) 694-2140 (209) 267-2282 (209) 754-2094 
 

 

 
September 8, 2003 
 
Ms. Diane Eidam 
Executive Director 
California Transportation Commission 
1120 N. Street, (MS-52) 
Sacramento, CA 95814 
 
Subject: Bi-annual Tri-Counties Report 
 
Dear Ms. Eidam: 
 
Thank you once again for the opportunity for the Tri-Counties of Alpine, Amador and Calaveras 
regional transportation planning agencies to report on the status of our STIP projects. We feel it is 
important for the CTC to be kept astride of our successes and challenges we face as an RTPA. 
 
Listed below is a brief status report on each of the STIP funded State highway projects: 
 

• SR 49 Amador Bypass – Advertisement for construction is scheduled for September 
22nd. 

• SR 4 Arnold Passing Lane – Construction contract has been awarded, however due to 
state budget delays the project is currently scheduled to begin timber removal and 
construction in the spring of 2004 after the snow has melted. 

• SR 88 Cooks & Hams Passing Lanes – A redesign of cuts and fills has caused additional 
easement from the Forest Service to be acquired and an environmental reevaluation, 
however it is still anticipated this project will be advertised and ready for construction in 
the spring of 2004. 

• SR 4 Angels Camp Bypass – PA&ED was completed in May 2002 and design and right 
of way appraisals have moved forward. However, adequate funding for right of way 
acquisition has not been allocated and the project faces major delays. 

 
STIP funded new start projects programmed and pending allocation approval: 
 

• SR 88 Pine Grove Corridor – The CTC has approved the Amador County 
Transportation Commission to be the lead agency for PA&ED at the June 2003 meeting. 
The PA&ED allocation request was submitted to the CTC also at the June meeting and is 
pending CTC allocation approval. 
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• SR 4 Wagon Trail – The CTC has approved the Calaveras Council of Governments to be 
lead agency at the June 2003 meeting. The PA&ED allocation request was submitted to 
the CTC also at the June meeting and is pending CTC allocation approval. 

 
Note: The Tri-Counties will prepare and execute MOU II (combining funding) when the Pine 
Grove Corridor and Wagon Trail projects receive allocation funding. 
 
Local RTPA issues that are being carefully watched include: 
 

• SR 49 Bypass 350,000 cubic meters of excess material disposal location and truck route 
so there is minimal impact to local communities. 

• SR 4 Arnold 20,000 cubic meters of fill material trucking route so there is minimal impact 
to local communities and travel ways. 

 
Current issues CTC can assist with that are important to the Tri-Counties to continue with 
successful projects: 
 

• SR 4 Angels Camp Bypass needs $6.8 million for right of way acquisition, which has 
allocation approval but has not been high enough on the list for funding due to the State 
cash flow issues. 

• SR 88 Pine Grove Corridor needs allocation approval of $1.8 million for PA&ED. 
• SR 4 Wagon Trail needs allocation approval of $1.2 million for PA&ED. 

 
Attached are the following documents: 
 

• Tri-Counties STIP Project Costs. 
• Tri-Counties STIP Project Schedule. 

 
The Tri-Counties would like to continue to present bi-annual reports to the CTC. As always, your 
continued interest and support is most appreciated. 
 
Sincerely, 
 
 
 
George A. Dondero, II 
Executive Director  
Calaveras Council of Governments 
 
GAD/mk 
 
Attachments 


